MASSACHUSETTS SCHOOL BUILDING AUTHORITY
AUDIT STATUS REPORT
Tuesday Novemeber 18, 2025

Capital Pipeline Program

Projects Under Capital Pipeline Program with Executed PFA or FSA: 970

	Material Due from Community	Pending MSBA Review	Completed Draft to District	Completed District Disputing	Pending Board Approval	Completed Board Approved	Total
Core Program (New, Renovation, SLI)	17	120	0	0	2	222	361
Accelerated/Green Repairs	8	92	0	0	3	506	609
	25	212	0	0	5	728	970

Propay Projects with payment request type- report in propay