2027 OPM Review Panel Meeting District Planning Dates

OPM RPM Date* (2027)	Draft RFS should be provided to assigned Project Coordinator for Review no later than this date	Ad should be placed in the Central Register by this date**	Ad appears in the Central Register and local newspaper	Responses should be due to the District by this date***	OPM Package should be received at the MSBA by this date	OPM Package sent to Panel members
January 4	October 15, 2026	October 29, 2026	November 4, 2026	November 18, 2026	December 9, 2026	December 30, 2026
February 1	November 12, 2026	November 26, 2026	December 2, 2026	December 16, 2026	January 6	January 27
March 1	December 10, 2026	December 24, 2026	December 30	January 13	February 3	February 24
April 5	January 14	January 28	February 3	February 17	March 10	March 31
May 3	February 11	February 25	March 3	March 17	April 7	April 28
June 7	March 18	April 1	April 7	April 21	May 12	June 2
July 12	April 22	May 6	May 12	May 26	June 16	July 7
August 2	May 13	May 27	June 2	June 16	July 7	July 28
September 13	June 24	July 8	July 14	July 28	August 18	September 8
October 4	July 15	July 29	August 4	August 18	September 8	September 29
November 1	August 12	August 26	September 1	September 15	October 6	October 27
December 6	September 16	September 30	October 6	October 20	November 10	December 1

***Please note this schedule is subject to change**

****Central Register advertisements must be placed the Thursday prior to when the ad appears**

*****Assumes the statutory minimum two weeks between ad posting and application due date**