
PROJECT STATUS

Total Number of Projects: 356

Tuesday, September 1, 2026



Number less than 3 is not shown in the chart

PROJECT INDEX

Tuesday, September 1, 2026

OPM Selection

Boston	Margarita Muniz Academy	OPM Selection	Accelerated Repair
Boston	Orchard Gardens	OPM Selection	Accelerated Repair
Erving	Erving Elementary	OPM Selection	Accelerated Repair
Groton-Dunstable	Swallow/Union	OPM Selection	Accelerated Repair
King Philip	King Philip Middle	OPM Selection	Accelerated Repair
King Philip	King Philip Regional High	OPM Selection	Accelerated Repair
Lee	Lee Elementary	OPM Selection	Accelerated Repair
Lee	Lee Middle/High	OPM Selection	Accelerated Repair
Lowell	B.F. Butler Middle	OPM Selection	Accelerated Repair
Lowell	Bartlett Community Partnership	OPM Selection	Accelerated Repair
Lowell	Dr Gertrude Bailey	OPM Selection	Accelerated Repair
Lowell	Greenhalge	OPM Selection	Accelerated Repair
Lowell	James S Daley Middle	OPM Selection	Accelerated Repair
Lowell	John J Shaughnessy	OPM Selection	Accelerated Repair
Lowell	Joseph McAvinnue	OPM Selection	Accelerated Repair
Lowell	Rogers STEM Academy	OPM Selection	Accelerated Repair
Lynn	Lynn Voc Tech Institute	OPM Selection	Accelerated Repair
Masconomet	Masconomet Regional High	OPM Selection	Accelerated Repair
Masconomet	Masconomet Regional Middle	OPM Selection	Accelerated Repair
Northampton	John F Kennedy Middle	OPM Selection	Accelerated Repair
Quincy	Atlantic Middle	OPM Selection	Accelerated Repair
Quincy	Broad Meadows Middle	OPM Selection	Accelerated Repair
Quincy	Francis W Parker	OPM Selection	Accelerated Repair
Quincy	Point Webster Middle	OPM Selection	Accelerated Repair
Salem	Horace Mann Laboratory	OPM Selection	Accelerated Repair
Athol-Royalston	Athol High	OPM Selection	Core Program
Boston	Madison Park High	OPM Selection	Core Program
Boston	Ruth Batson Academy	OPM Selection	Core Program
Duxbury	Alden	OPM Selection	Core Program
Falmouth	Lawrence	OPM Selection	Core Program
Ipswich	Paul F Doyon Memorial	OPM Selection	Core Program
Norwell	Norwell High	OPM Selection	Core Program
Shawsheen Valley Regional Voc Tech	Shawsheen Valley Voc Tech High	OPM Selection	Core Program
South Middlesex Regional Vocational Technical	Joseph P Keefe Technical High	OPM Selection	Core Program
Springfield	White Street	OPM Selection	Core Program

Upper Cape Cod Regional Voc Tech	Upper Cape Cod Voc Tech	OPM Selection	Core Program
Whittier Voc	Whittier Regional Vocational	OPM Selection	Core Program

Designer Selection

Medford	Missituk Elementary	Designer Selection	Accelerated Repair
Dennis-Yarmouth	Marguerite E Small Elementary	Designer Selection	Core Program
Milton	Cunningham	Designer Selection	Core Program
Natick	Memorial	Designer Selection	Core Program
Plymouth	Hedge	Designer Selection	Core Program
West Springfield	John Ashley	Designer Selection	Core Program

Feasibility Study

Boston	Shaw-Taylor Elementary	Feasibility Study	Core Program
Dighton-Rehoboth	Dighton Elementary	Feasibility Study	Core Program
Everett	Everett High	Feasibility Study	Core Program
Framingham	Hemenway	Feasibility Study	Core Program
Haverhill	John G Whittier	Feasibility Study	Core Program
Medfield	Dale Street	Feasibility Study	Core Program
Milford	Milford High	Feasibility Study	Core Program
New Bedford	Charles S Ashley	Feasibility Study	Core Program
Peabody	Peabody Veterans Memorial High	Feasibility Study	Core Program
Pittsfield	Crosby	Feasibility Study	Core Program
Shrewsbury	Shrewsbury High	Feasibility Study	Core Program
Somerville	Winter Hill Community	Feasibility Study	Core Program
Springfield	German Gerena Community	Feasibility Study	Core Program
Triton	Triton Regional High	Feasibility Study	Core Program
Westford	Col John Robinson	Feasibility Study	Core Program
Worcester	Burncoat Senior High	Feasibility Study	Core Program

Schematic Design

Barnstable	Barnstable High	Schematic Design	Accelerated Repair
Barnstable	Barnstable Intermediate	Schematic Design	Accelerated Repair
Belmont	Winthrop L Chenery Upper Elementary	Schematic Design	Accelerated Repair
Cambridge	Cambridgeport	Schematic Design	Accelerated Repair
Dartmouth	Dartmouth High	Schematic Design	Accelerated Repair
Framingham	Brophy	Schematic Design	Accelerated Repair
Framingham	Potter Road	Schematic Design	Accelerated Repair
Hampden-Wilbraham	Mile Tree Elementary	Schematic Design	Accelerated Repair
Hampden-Wilbraham	Stony Hill	Schematic Design	Accelerated Repair
Harvard	The Bromfield High	Schematic Design	Accelerated Repair
Haverhill	Golden Hill	Schematic Design	Accelerated Repair
Hingham	Hingham High	Schematic Design	Accelerated Repair

Hingham	Plymouth River	Schematic Design	Accelerated Repair
Hingham	South Elementary	Schematic Design	Accelerated Repair
Lawrence	Arlington	Schematic Design	Accelerated Repair
Lawrence	Frost Middle	Schematic Design	Accelerated Repair
Lawrence	South Lawrence East Elementary	Schematic Design	Accelerated Repair
Lynn	Classical High	Schematic Design	Accelerated Repair
Lynn	Robert L Ford	Schematic Design	Accelerated Repair
Medford	Milton Fuller Roberts	Schematic Design	Accelerated Repair
Melrose	Early Childhood Center	Schematic Design	Accelerated Repair
Melrose	Melrose High	Schematic Design	Accelerated Repair
Middleborough	John T. Nichols Middle	Schematic Design	Accelerated Repair
Nashoba Valley Regional Voc Tech	Nashoba Valley Technical High	Schematic Design	Accelerated Repair
New Bedford	Trinity Day Academy	Schematic Design	Accelerated Repair
Springfield	Alfred G Zanetti	Schematic Design	Accelerated Repair
Springfield	Arthur T Talmadge	Schematic Design	Accelerated Repair
Springfield	Daniel B Brunton	Schematic Design	Accelerated Repair
Springfield	Edward P. Boland	Schematic Design	Accelerated Repair
Springfield	Liberty	Schematic Design	Accelerated Repair
Springfield	Mary M Lynch	Schematic Design	Accelerated Repair
Springfield	South End Middle	Schematic Design	Accelerated Repair
Springfield	Van Sickle Prep	Schematic Design	Accelerated Repair
Worcester	Belmont Street Community	Schematic Design	Accelerated Repair
Worcester	Rice Square	Schematic Design	Accelerated Repair
Brockton	Brockton High	Schematic Design	Core Program
Chelmsford	Col Moses Parker	Schematic Design	Core Program
Leicester	Leicester High	Schematic Design	Core Program
Manchester Essex Regional	Essex Elementary	Schematic Design	Core Program
Medford	Medford High	Schematic Design	Core Program
Northborough	Marguerite E Peaslee	Schematic Design	Core Program
South Hadley	Mosier	Schematic Design	Core Program
Swansea	Joseph Case Jr High	Schematic Design	Core Program

Approved Project Vote Pending

Bourne	Bourne Middle	Approved Project Vote Pending	Accelerated Repair
Longmeadow	Center	Approved Project Vote Pending	Accelerated Repair
Taunton	John F Parker Middle	Approved Project Vote Pending	Accelerated Repair
Blackstone-Millville	Blackstone Millville RHS	Approved Project Vote Pending	Core Program
Chicopee	Barry	Approved Project Vote Pending	Core Program
Dracut	Joseph A Campbell Elementary	Approved Project Vote Pending	Core Program
Franklin County Regional Voc Tech	Franklin County Tech	Approved Project Vote Pending	Core Program
Needham	Pollard Middle	Approved Project Vote Pending	Core Program

Design Development

Amherst-Pelham	Amherst Regional Middle	Design Development	Accelerated Repair
Berlin-Boylston	Boylston Elementary	Design Development	Accelerated Repair
Boston	Edward Everett	Design Development	Accelerated Repair
Boston	Gardner Pilot Academy	Design Development	Accelerated Repair
Boston	Hugh Roe O'Donnell	Design Development	Accelerated Repair
Boston	Lyndon	Design Development	Accelerated Repair
Boston	Richard J Murphy	Design Development	Accelerated Repair
Boston	Samuel Adams	Design Development	Accelerated Repair
Boston	Thomas J Kenny	Design Development	Accelerated Repair
Boxford	Harry Lee Cole	Design Development	Accelerated Repair
East Longmeadow	Mapleshade	Design Development	Accelerated Repair
Gardner	Gardner Middle	Design Development	Accelerated Repair
Gill-Montague	Gill Elementary	Design Development	Accelerated Repair
Haverhill	Silver Hill	Design Development	Accelerated Repair
Longmeadow	Center	Design Development	Accelerated Repair
Lynn	A Drewicz Elementary	Design Development	Accelerated Repair
Lynn	Edward A Sisson	Design Development	Accelerated Repair
Mendon-Upton	Nipmuc Regional High	Design Development	Accelerated Repair
Monomoy	Monomoy Regional Middle	Design Development	Accelerated Repair
Narragansett	Narragansett Middle	Design Development	Accelerated Repair
Narragansett	Narragansett Regional High	Design Development	Accelerated Repair
New Bedford	Alfred J Gomes	Design Development	Accelerated Repair
New Bedford	Carlos Pacheco	Design Development	Accelerated Repair
New Bedford	Casimir Pulaski	Design Development	Accelerated Repair
New Bedford	Ellen R Hathaway	Design Development	Accelerated Repair
New Bedford	Elwyn G Campbell	Design Development	Accelerated Repair
New Bedford	Hayden/McFadden	Design Development	Accelerated Repair
New Bedford	Sgt Wm H Carney Academy	Design Development	Accelerated Repair
New Bedford	Whaling City JR./SR. High	Design Development	Accelerated Repair
Northborough	Marion E Zeh	Design Development	Accelerated Repair
Norton	Norton Middle	Design Development	Accelerated Repair
Salem	Bates	Design Development	Accelerated Repair
Southborough	P Brent Trottier	Design Development	Accelerated Repair
Winchendon	Memorial	Design Development	Accelerated Repair
Winchendon	Murdock Middle/High	Design Development	Accelerated Repair
Winchendon	Toy Town Elementary	Design Development	Accelerated Repair
Berkshire Hills	Monument Mt Regional High	Design Development	Core Program
Canton	Wm H Galvin Middle	Design Development	Core Program
East Bridgewater	Central	Design Development	Core Program
Leominster	Fall Brook	Design Development	Core Program
Lexington	Lexington High	Design Development	Core Program
Littleton	Shaker Lane Elementary	Design Development	Core Program
Longmeadow	Glenbrook Middle	Design Development	Core Program

Marlborough	Richer	Design Development	Core Program
Martha's Vineyard	Martha's Vineyard Regional High	Design Development	Core Program
Millis	Millis High	Design Development	Core Program
North Andover	Kittredge	Design Development	Core Program
North Attleborough	North Attleboro High	Design Development	Core Program
Reading	J Warren Killam	Design Development	Core Program
Salem	Salem High	Design Development	Core Program
South Shore Regional Voc Tech	South Shore Vocational Technical High	Design Development	Core Program
Stoughton	South Elementary	Design Development	Core Program
Wilmington	Wildwood	Design Development	Core Program
Wrentham	Charles E Roderick	Design Development	Core Program

Construction Completion 2028 +

Ashburnham-Westminster	Meetinghouse	Construction Completion 2028 +	Accelerated Repair
Blackstone Valley Regional Voc Tech	Blackstone Valley	Construction Completion 2028 +	Accelerated Repair
Boston	Albert D Holland of Technology	Construction Completion 2028 +	Accelerated Repair
Boston	Dr. William Henderson Upper	Construction Completion 2028 +	Accelerated Repair
Boston	Rafael Hernandez	Construction Completion 2028 +	Accelerated Repair
Boston	The English High	Construction Completion 2028 +	Accelerated Repair
Boston	William E Russell	Construction Completion 2028 +	Accelerated Repair
Chelmsford	South Row	Construction Completion 2028 +	Accelerated Repair
Cohasset	Joseph Osgood	Construction Completion 2028 +	Accelerated Repair
Hamilton-Wenham	Hamilton-Wenham Regional High	Construction Completion 2028 +	Accelerated Repair
Kingston	Kingston Elementary	Construction Completion 2028 +	Accelerated Repair
Marshfield	Martinson Elementary	Construction Completion 2028 +	Accelerated Repair
Newburyport	Newburyport High	Construction Completion 2028 +	Accelerated Repair
Newburyport	Rupert A Nock Middle	Construction Completion 2028 +	Accelerated Repair
Northern Berkshire Regional Voc Tech	Charles McCann Voc Tech	Construction Completion 2028 +	Accelerated Repair
Somerset	North Elementary	Construction Completion 2028 +	Accelerated Repair
Springfield	High Of Commerce	Construction Completion 2028 +	Accelerated Repair
Springfield	Indian Orchard Elementary	Construction Completion 2028 +	Accelerated Repair
Springfield	Mary O Pottenger	Construction Completion 2028 +	Accelerated Repair
Springfield	Milton Bradley	Construction Completion 2028 +	Accelerated Repair
Springfield	Rebecca M Johnson	Construction Completion 2028 +	Accelerated Repair
Springfield	Samuel Bowles	Construction Completion 2028 +	Accelerated Repair
Springfield	Springfield Central High	Construction Completion 2028 +	Accelerated Repair
Springfield	Sumner Avenue	Construction Completion 2028 +	Accelerated Repair
Sudbury	General John Nixon Elementary	Construction Completion 2028 +	Accelerated Repair
Sudbury	Josiah Haynes	Construction Completion 2028 +	Accelerated Repair
Agawam	Agawam High	Construction Completion 2028 +	Core Program
Burlington	Fox Hill	Construction Completion 2028 +	Core Program
Maynard	Green Meadow	Construction Completion 2028 +	Core Program
New Bedford	John B Devalles	Construction Completion 2028 +	Core Program

North Adams	Greylock	Construction Completion 2028 +	Core Program
Quincy	Squantum	Construction Completion 2028 +	Core Program
Revere	Revere High	Construction Completion 2028 +	Core Program
Scituate	Hatherly Elementary	Construction Completion 2028 +	Core Program
Whitman-Hanson	Whitman Middle	Construction Completion 2028 +	Core Program

Construction Completion 2027

Berkley	Berkley Community	Construction Completion 2027	Core Program
Brookline	Pierce	Construction Completion 2027	Core Program
Clinton	Clinton Middle	Construction Completion 2027	Core Program
Hopkinton	Elmwood	Construction Completion 2027	Core Program
Lynn	Pickering Middle	Construction Completion 2027	Core Program
Nashoba	Nashoba Regional	Construction Completion 2027	Core Program
Newton	Countryside	Construction Completion 2027	Core Program
Tri County	Tri County Reg Voc Tech	Construction Completion 2027	Core Program

Construction Completion 2026

Holyoke	Holyoke High	Construction Completion 2026	Accelerated Repair
Holyoke	Kelly Elementary	Construction Completion 2026	Accelerated Repair
Holyoke	Lt Clayre Sullivan Elementary	Construction Completion 2026	Accelerated Repair
Holyoke	Lt Elmer J McMahon Elementary	Construction Completion 2026	Accelerated Repair
Holyoke	Maurice A Donahue Elementary	Construction Completion 2026	Accelerated Repair
Middleton	Fuller Meadow	Construction Completion 2026	Accelerated Repair
Bristol-Plymouth Regional Voc Tech	Bristol-Plymouth Voc Tech	Construction Completion 2026	Core Program
Greater Fall River Regional Voc Tech	Diman Regional Voc Tech High	Construction Completion 2026	Core Program
Lowell	Lowell High	Construction Completion 2026	Core Program
Northeast Metropolitan Regional Voc Tech	Northeast Metro Reg Voc	Construction Completion 2026	Core Program
Spencer-E Brookfield	David Prouty High	Construction Completion 2026	Core Program
Wakefield	Wakefield Memorial High	Construction Completion 2026	Core Program
Watertown	Watertown High	Construction Completion 2026	Core Program
Webster	Bartlett High	Construction Completion 2026	Core Program

Construction Completion up to 2025

Lowell	B.F. Butler Middle	Construction Completion up to 2025	Accelerated Repair
Lowell	Bartlett Community Partnership	Construction Completion up to 2025	Accelerated Repair
Lowell	Henry J Robinson Middle	Construction Completion up to 2025	Accelerated Repair
Lowell	John J Shaughnessy	Construction Completion up to 2025	Accelerated Repair
Lowell	Joseph McAvinnue	Construction Completion up to 2025	Accelerated Repair

Building Complete

Boston	Boston Day and Evening Academy	Building Complete	Accelerated Repair

Boston	Dennis C Haley	Building Complete	Accelerated Repair
Boston	Dr. William Henderson Upper	Building Complete	Accelerated Repair
Fall River	Resiliency Preparatory Academy	Building Complete	Accelerated Repair
Amherst	Fort River Elementary	Building Complete	Core Program
Andover	West Elementary	Building Complete	Core Program
Arlington	Arlington High	Building Complete	Core Program
Ashland	David Mindess	Building Complete	Core Program
Boston	Carter Developmental Center	Building Complete	Core Program
Braintree	South Middle	Building Complete	Core Program
East Longmeadow	East Longmeadow High	Building Complete	Core Program
Fitchburg	Crocker Elementary	Building Complete	Core Program
Haverhill	Consentino	Building Complete	Core Program
Hingham	Wm L Foster Elementary	Building Complete	Core Program
Lawrence	Francis M Leahy	Building Complete	Core Program
Lawrence	Henry K Oliver	Building Complete	Core Program
Nauset	Nauset Regional High	Building Complete	Core Program
Norwood	Dr. Philip O. Coakley Middle	Building Complete	Core Program
Randolph	North Randolph Elementary	Building Complete	Core Program
Somerset	Somerset Middle	Building Complete	Core Program
Stoneham	Stoneham High	Building Complete	Core Program
Swampscott	Hadley	Building Complete	Core Program
Tyngsborough	Tyngsborough Middle	Building Complete	Core Program
Waltham	Waltham Sr High	Building Complete	Core Program
Westport	Westport Middle-High	Building Complete	Core Program
Winchester	Lynch Elementary	Building Complete	Core Program

Closeout

Acushnet	Acushnet Elementary	Closeout	Accelerated Repair
Agawam	Agawam Junior High	Closeout	Accelerated Repair
Boston	Boston Latin	Closeout	Accelerated Repair
Boston	Charles Sumner	Closeout	Accelerated Repair
Boston	Donald Mckay	Closeout	Accelerated Repair
Boston	East Boston High	Closeout	Accelerated Repair
Boston	Hugh Roe O'Donnell	Closeout	Accelerated Repair
Boston	James Condon Elem	Closeout	Accelerated Repair
Boston	James Otis	Closeout	Accelerated Repair
Boston	John Marshall	Closeout	Accelerated Repair
Boston	Josiah Quincy	Closeout	Accelerated Repair
Boston	Lyndon	Closeout	Accelerated Repair
Boston	Maurice J Tobin	Closeout	Accelerated Repair
Boston	O'Bryant Math/Science	Closeout	Accelerated Repair
Boston	Paul A Dever	Closeout	Accelerated Repair
Boston	Rafael Hernandez	Closeout	Accelerated Repair

Boston	Ruth Batson Academy	Closeout	Accelerated Repair
Boston	William E Russell	Closeout	Accelerated Repair
Boston	William Ellery Channing	Closeout	Accelerated Repair
Cambridge	Amigos	Closeout	Accelerated Repair
Cambridge	Cambridgeport	Closeout	Accelerated Repair
Everett	Webster	Closeout	Accelerated Repair
Fall River	James Tansey	Closeout	Accelerated Repair
Fall River	Resiliency Preparatory Academy	Closeout	Accelerated Repair
Fall River	Samuel Watson	Closeout	Accelerated Repair
Fitchburg	Arthur M Longsjo Middle	Closeout	Accelerated Repair
Gloucester	Ralph B O'Maley Middle	Closeout	Accelerated Repair
Haverhill	Moody	Closeout	Accelerated Repair
Haverhill	Silver Hill	Closeout	Accelerated Repair
Hingham	Plymouth River	Closeout	Accelerated Repair
Holyoke	E N White Elementary	Closeout	Accelerated Repair
Holyoke	H.B. Lawrence	Closeout	Accelerated Repair
Holyoke	Lt Clayre Sullivan Elementary	Closeout	Accelerated Repair
Holyoke	Lt Elmer J McMahon Elementary	Closeout	Accelerated Repair
Holyoke	Maurice A Donahue Elementary	Closeout	Accelerated Repair
Holyoke	Wm J Dean Voc Tech High	Closeout	Accelerated Repair
Lowell	Dr An Wang	Closeout	Accelerated Repair
Lowell	Henry J Robinson Middle	Closeout	Accelerated Repair
Lowell	John J Shaughnessy	Closeout	Accelerated Repair
Lowell	S Christa McAuliffe Elementary	Closeout	Accelerated Repair
Lynn	Capt William G Shoemaker	Closeout	Accelerated Repair
Lynn	Lynn Voc Tech Institute	Closeout	Accelerated Repair
Mansfield	Harold L Qualters Middle	Closeout	Accelerated Repair
Mansfield	Mansfield High	Closeout	Accelerated Repair
New Bedford	Elizabeth Carter Brooks	Closeout	Accelerated Repair
New Bedford	Ellen R Hathaway	Closeout	Accelerated Repair
New Bedford	Elwyn G Campbell	Closeout	Accelerated Repair
Norfolk County Agricultural	Norfolk County Agricultural	Closeout	Accelerated Repair
North Middlesex	Hawthorne Brook	Closeout	Accelerated Repair
North Middlesex	Squannacook	Closeout	Accelerated Repair
North Middlesex	Varnum Brook	Closeout	Accelerated Repair
Northbridge	Northbridge Middle	Closeout	Accelerated Repair
Plymouth	Federal Furnace	Closeout	Accelerated Repair
Plymouth	Indian Brook	Closeout	Accelerated Repair
Plymouth	West Elementary	Closeout	Accelerated Repair
Quincy	Francis W Parker	Closeout	Accelerated Repair
Quincy	Montclair	Closeout	Accelerated Repair
Quincy	Wollaston	Closeout	Accelerated Repair
Shrewsbury	Oak Middle	Closeout	Accelerated Repair

Springfield	Glickman Elementary	Closeout	Accelerated Repair
Springfield	Milton Bradley	Closeout	Accelerated Repair
Springfield	Rebecca M Johnson	Closeout	Accelerated Repair
Springfield	Springfield Central High	Closeout	Accelerated Repair
Springfield	Thomas M Balliet	Closeout	Accelerated Repair
Wareham	Wareham Middle	Closeout	Accelerated Repair
Wareham	Wareham Senior High	Closeout	Accelerated Repair
Wayland	Loker	Closeout	Accelerated Repair
Westford	Blanchard Middle	Closeout	Accelerated Repair
Weston	Weston High	Closeout	Accelerated Repair
Acton-Boxborough	C.T. Douglas Elementary	Closeout	Core Program
Attleboro	Attleboro High	Closeout	Core Program
Belmont	Belmont High	Closeout	Core Program
Boston	Boston Arts Academy	Closeout	Core Program
Boston	Quincy Upper	Closeout	Core Program
Bridgewater-Raynham	Mitchell Elementary	Closeout	Core Program
Central Berkshire	Wahconah Regional High	Closeout	Core Program
Dennis-Yarmouth	Dennis-Yarmouth Middle	Closeout	Core Program
Gloucester	East Gloucester Elementary	Closeout	Core Program
Groton-Dunstable	Florence Roche	Closeout	Core Program
Harvard	Hildreth Elementary	Closeout	Core Program
Holyoke	William R. Peck	Closeout	Core Program
Lexington	Maria Hastings	Closeout	Core Program
Manchester Essex Regional	Manchester Memorial Elementary	Closeout	Core Program
North Middlesex	North Middlesex Regional	Closeout	Core Program
North Reading	North Reading High	Closeout	Core Program
Peabody	William A Welch Sr	Closeout	Core Program
Pentucket	Pentucket Regional Sr High	Closeout	Core Program
Quincy	South West Middle	Closeout	Core Program
Rockland	Phelps Elementary	Closeout	Core Program
Sharon	Sharon High	Closeout	Core Program
Somerville	Somerville High	Closeout	Core Program
Tewksbury	Louise Davy Trahan	Closeout	Core Program
Walpole	Bird Middle	Closeout	Core Program
Wellesley	Ernest F Upham	Closeout	Core Program
Westborough	Annie E Fales	Closeout	Core Program
Westfield	Franklin Ave	Closeout	Core Program
Westwood	Paul Hanlon	Closeout	Core Program
Weymouth	Maria Weston Chapman Middle	Closeout	Core Program
Worcester	Doherty Memorial High	Closeout	Core Program

Final Audit Approved

Lynn	Lynn Voc Tech Institute	Final Audit Approved	Accelerated Repair

Taunton	Taunton Alternative High	Final Audit Approved	Accelerated Repair
Springfield	William N. DeBerry	Final Audit Approved	Core Program